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1. Summary  
Please provide a narrative summary of overall PTC implementation progress during the preceding calendar year (January 1 to December 31): 
As a result of the extension of the PTC implementation date and release of the revised PTCIP required by the change in the law, there is no 
valid PTCIP 2015 Year End Goal for this annual report. 
 
2015 highlights of Metra’s PTC program include: 

 Fully engage program management consultant for PTC (contract executed in 2013). 
 On August 6, 2015, issued Notice to Proceed to System Integrator for PTC. 
 In August 2015, initiated regular meetings with Metra’s PTC team, program management consultant, and system integrator to 

monitor progress.  Technical meetings were started to support the PTC system hardware and software development and also testing, 
training, and implementation. 

 At December 2015 Metra Board Meeting, approved consultant for upgrade of computer‐added dispatch system to interface with PTC 
back office segment. 

 In December 2015, LiDAR survey and flymapping were completed to collect data to support development of the track database. 
 Initiated hiring process of PTC management staff to support the PTC wayside, on‐board and back office segments along with 

configuration management. 
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Category 
Quantity Installed 
During Calendar 

Year 

PTCIP Year End 
Goal (If Applicable) 

Cumulative 
Quantity Installed 
at End of Calendar 

Year 

Total Quantity 
Required for PTC 
Implementation 

Locomotives Fully Equipped 
0  0  0  530 

Installation/Track Segments Completed 
0  0  0  9 Subdistricts 

Radio Towers Fully Installed and Equipped 
0  0  0 

219 Wayside 
Locations 

2 Base Stations 
Employees Trained 

0  0  0  1,737 

Route Miles In Testing or Revenue Service 
Demonstration  0  0  0  206.92 

Route Miles in PTC Operation 
0  0  0  206.92 
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2. Update on Spectrum Acquisition 
Required content: 

 The amount of spectrum acquired and available for use during the applicable calendar year and the cumulative amount acquired and 
available for use at the end of the applicable calendar year, as compared to the amount the railroad stated would be acquired and 
available for use by the end of that calendar year and in total for PTC implementation, in the applicable revised PTCIP, as amended 

 The basis for how the railroad is determining that the acquired spectrum is available for use by PTC radios (e.g., ensuring non‐
interference with other radios) 
 

Spectrum Area or 
Location (E.g., county) 

Spectrum Acquired and 
Available for Use 

(Owned/Leased) During 
Calendar Year 

Cumulative Amount of Spectrum 
Acquired and Available for Use 
(Owned/Leased) at End of 

Calendar Year 

PTCIP Year End Goal for 
Spectrum Acquired and 

Available for Use 

Total Spectrum Required for 
PTC Implementation, as 

Reported in PTCIP 

Spectrum Coverage 
Area or Location†: 
MTA03 ‐ Cook, Lake, 
Kane, DuPage, Will, 
McHenry, and Kenosha 
Counties 

550 kHz for testing 
(cannot be used for full PTC 

implementation 
2015:  Test‐Leased Signed  Not Applicable for 2015 

(1) Test Lease 
(2) PTC 220, LLC Full 

Lease 

 
Please provide any additional narrative for Spectrum Acquisition below: 
As a result of the extension of the PTC implementation date and release of the revised PTCIP required by the change in the law, there is no 
valid PTCIP 2015 Year End Goal for this annual report. 
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3. Quantity Update on Hardware Installation 
Required content: 

 Separated by each major hardware category and subcategory identified below, the amount of PTC hardware installed during the 
applicable calendar year and the cumulative quantity installed at the end of the applicable calendar year, as compared to the amount 
the railroad stated would be installed by the end of that calendar year and in total for PTC implementation, in the applicable revised 
PTCIP, as amended 

3.1. Locomotive Status 

Category / Installation Feature  Quantity Installed 
During Calendar Year  PTCIP Year End Goal 

Cumulative Quantity 
Installed at End of 
Calendar Year 

Total Required for PTC 
Implementation, as 
Reported in PTCIP 

Locomotive (Apparatus)1  

    On‐board Computers (e.g., Train 
Management Computer)  151  0  313  530 

Software For Train Management 
and other applications   0  0  0  530 

     PTC Displays   151  0  313  530 

     Event Recorders  151  0  313  530 

     Onboard Antennas and/or 
Transponder Readers   26  0  26  530 

     GPS Receivers  151  0  313  530 

     Locomotive Radios – Primary 
Communications (e.g., 220 MHz 
radios) 

26  0  26  530 

                                                            
1 Railroads may elect to add categories or subcategories if more detail is desired.   
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Category / Installation Feature  Quantity Installed 
During Calendar Year  PTCIP Year End Goal 

Cumulative Quantity 
Installed at End of 
Calendar Year 

Total Required for PTC 
Implementation, as 
Reported in PTCIP 

Secondary Communications (e.g., 
cell or Wi‐Fi communications) 
Equipment  

151  0  313  530 

 
Please provide any additional narrative for Locomotive Status below.  If any of the information called for in Section 3.1 is unavailable to the 
railroad at the time it is completing and submitting this form, please insert “TBD” in the appropriate field and/or use this comment box to 
explain when such information will be available and when the railroad expects to submit it to FRA. 
As a result of the extension of the PTC implementation date and release of the revised PTCIP required by the change in the law, there is no 
valid PTCIP 2015 Year End Goal for this annual report.  Also, the total number of vehicles requiring the installation of PTC has been increases 
as the result of the purchase of three (3) used F59PH locomotives.  Additional locomotive purchases are anticipated in 2016. 
 
Due to the size of the Metra fleet of vehicles Metra began installing a portion of the Wabtec Railway Electronics (WRE) I‐ETMS PTC system on 
its equipment in its own shops without having some of the materials (radios, antennas, software) in January 2014.  This installation has been 
referred to as a Phase 1 installation and included approximately 85 to 90% of the On‐Board System (OBS) PTC components.  Metra also 
included the installation of the Phase 1 PTC OBS in the Nippon Sharyo contract for new EMU Cars (160), which began arriving on Metra 
property in 2013.  In 2015, Metra secured the services of a PTC System Integrator (SI); shortly thereafter, the Mechanical Department began 
working with the SI to review all the Metra designed I‐ETMS on‐board PTC installations.  In mid‐2015, Metra was also finalized the OBS design 
and began purchasing the remainder of the required OBS components (not including software).  In October 2015, Metra began installing full 
OBS component installations incorporating the design change recommendations from the SI.  The installation of the additional OBS 
components is being referred to as Phase 2 Installations.  All new installations (locomotives and cab cars) will now be a combination of Phase 
1 and Phase 2 installations.  Metra will be recalling Phase 1 installations for the addition of the Phase 2 components based on the timing of 
the implementation of PTC on specific districts.  Metra is currently focusing on completing the Phase 2 installations on BNSF‐operated Metra 
equipment based on BNSF’s plans to begin testing in Chicago in the second half of 2016.  Metra continues to complete full PTC installations on 
equipment operating on other districts.  In December 2015, Metra completed negotiations with WRE for the development and purchase of 
the necessary software to create a working PTC system.  The agreement was approved by the Metra Board of Directors in January 2016. 
Wabtec has started work on the development of the software that will be loaded into the OBS and will be referred to as Phase 3. 
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3.2. Infrastructure/Back Office Status 

Category / Installation Feature  Completed During 
Calendar Year  PTCIP Year End Goal 

Cumulative Quantity 
Complete at End of 

Calendar Year 

Total Required for 
PTC Implementation, 
as Reported in PTCIP 

Infrastructure (Back Office) 

Dispatching Locations (installations complete)  1  0  1  1 

Physical Back Office System Equipment 
(installations complete)  0  0  0  2 

 
 
 
 
 

 
Please provide any additional narrative for Infrastructure/Back Office Status below: 
As a result of the extension of the PTC implementation date and release of the revised PTCIP required by the change in the law, there is no 
valid PTCIP 2015 Year End Goal for this annual report. 
 
 

   

Are the Back Office Location(s) fully 
operable?  No 

Are the Dispatching Location(s) fully 
operable?  Yes 
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3.3. Installation/Territory Status   

Category / Installation Feature  Quantity Installed 
During Calendar Year  PTCIP Year End Goal 

Cumulative Quantity 
Installed at End of 
Calendar Year 

Total Required for 
PTC Implementation, 
as Reported in PTCIP 

Infrastructure – Wayside Installations by Territory (i.e., Subdivision, District, Track Segment, Etc.)2 

Identification of the Territory (i.e., Subdivision, District, Track Segment, Etc.)†: Rock Island District/Joliet Subdistrict 
 

      Wayside Interface Units† 
39  0  39  62 

      Communication Towers or Poles† 
0  0  0  39 

      Switch Position Monitors† 
0  0  0  0 

      Wayside Radios† 
0  0  0  39 

      Base Station Radios† 
0  0  0  1 

Are all necessary communication backbone utilities for this track segment (including fiber, copper, ground wiring etc.) 
installed and ready for operation?† No 

 

 

Please provide any additional narrative for Installation/Territory Status below.  If any of the information called for in Section 3.3 is unavailable to 
the railroad at the time it is completing and submitting this form, please insert “TBD” in the appropriate field and/or use this comment box to 
explain when such information will be available and when the railroad expects to submit to FRA. 
As a result of the extension of the PTC implementation date and release of the revised PTCIP required by the change in the law, there is no 
valid PTCIP 2015 Year End Goal for this annual report. 
 
 

                                                            
2 Each railroad should report information in a manner consistent with its PTCIP.  That is, if a railroad monitors implementation of track segments by territory or 
subdivision, it should report that way. 
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Category / Installation Feature  Quantity Installed 
During Calendar Year  PTCIP Year End Goal 

Cumulative Quantity 
Installed at End of 
Calendar Year 

Total Required for 
PTC Implementation, 
as Reported in PTCIP 

Infrastructure – Wayside Installations by Territory (i.e., Subdivision, District, Track Segment, Etc.)3 

Identification of the Territory (i.e., Subdivision, District, Track Segment, Etc.)†: Rock Island District/SouthWest Service 
 

      Wayside Interface Units† 
36  0  36  38 

      Communication Towers or Poles† 
0  0  0  30 

      Switch Position Monitors† 
0  0  0  0 

      Wayside Radios† 
0  0  0  30 

      Base Station Radios† 
0  0  0  0 

Are all necessary communication backbone utilities for this track segment (including fiber, copper, ground wiring etc.) 
installed and ready for operation?† No 

 

 

Please provide any additional narrative for Installation/Territory Status below.  If any of the information called for in Section 3.3 is unavailable to 
the railroad at the time it is completing and submitting this form, please insert “TBD” in the appropriate field and/or use this comment box to 
explain when such information will be available and when the railroad expects to submit to FRA. 
As a result of the extension of the PTC implementation date and release of the revised PTCIP required by the change in the law, there is no 
valid PTCIP 2015 Year End Goal for this annual report. 
 
 

                                                            
3 Each railroad should report information in a manner consistent with its PTCIP.  That is, if a railroad monitors implementation of track segments by territory or 
subdivision, it should report that way. 
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Category / Installation Feature  Quantity Installed 
During Calendar Year  PTCIP Year End Goal 

Cumulative Quantity 
Installed at End of 
Calendar Year 

Total Required for 
PTC Implementation, 
as Reported in PTCIP 

Infrastructure – Wayside Installations by Territory (i.e., Subdivision, District, Track Segment, Etc.)4 

Identification of the Territory (i.e., Subdivision, District, Track Segment, Etc.)†: Rock Island District/Beverly Branch 
 

      Wayside Interface Units† 
0  0  0  11 

      Communication Towers or Poles† 
0  0  0  7 

      Switch Position Monitors† 
0  0  0  0 

      Wayside Radios† 
0  0  0  7 

      Base Station Radios† 
0  0  0  0 

Are all necessary communication backbone utilities for this track segment (including fiber, copper, ground wiring etc.) 
installed and ready for operation?† No 

 

 
Please provide any additional narrative for Installation/Territory Status below.  If any of the information called for in Section 3.3 is unavailable to 
the railroad at the time it is completing and submitting this form, please insert “TBD” in the appropriate field and/or use this comment box to 
explain when such information will be available and when the railroad expects to submit it to FRA. 
As a result of the extension of the PTC implementation date and release of the revised PTCIP required by the change in the law, there is no 
valid PTCIP 2015 Year End Goal for this annual report. 
 
 
   

                                                            
4 Each railroad should report information in a manner consistent with its PTCIP.  That is, if a railroad monitors implementation of track segments by territory or 
subdivision, it should report that way. 
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Category / Installation Feature  Quantity Installed 
During Calendar Year  PTCIP Year End Goal 

Cumulative Quantity 
Installed at End of 
Calendar Year 

Total Required for 
PTC Implementation, 
as Reported in PTCIP 

Infrastructure – Wayside Installations by Territory (i.e., Subdivision, District, Track Segment, Etc.)5 

Identification of the Territory (i.e., Subdivision, District, Track Segment, Etc.)†: Metra Electric District/University Park 
Subdistrict   

      Wayside Interface Units† 
89  0  89  111 

      Communication Towers or Poles† 
0  0  0  50 

      Switch Position Monitors† 
0  0  0  0 

      Wayside Radios† 
0  0  0  50 

      Base Station Radios† 
0  0  0  0 

Are all necessary communication backbone utilities for this track segment (including fiber, copper, ground wiring etc.) 
installed and ready for operation?† No 

 

 
Please provide any additional narrative for Installation/Territory Status below.  If any of the information called for in Section 3.3 is unavailable to 
the railroad at the time it is completing and submitting this form, please insert “TBD” in the appropriate field and/or use this comment box to 
explain when such information will be available and when the railroad expects to submit it to FRA. 
As a result of the extension of the PTC implementation date and release of the revised PTCIP required by the change in the law, there is no 
valid PTCIP 2015 Year End Goal for this annual report. 
 
 
   

                                                            
5 Each railroad should report information in a manner consistent with its PTCIP.  That is, if a railroad monitors implementation of track segments by territory or 
subdivision, it should report that way. 
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Category / Installation Feature  Quantity Installed 
During Calendar Year  PTCIP Year End Goal 

Cumulative Quantity 
Installed at End of 
Calendar Year 

Total Required for 
PTC Implementation, 
as Reported in PTCIP 

Infrastructure – Wayside Installations by Territory (i.e., Subdivision, District, Track Segment, Etc.)6 

Identification of the Territory (i.e., Subdivision, District, Track Segment, Etc.)†: Metra Electric District/South Chicago Subdistrict 
 

      Wayside Interface Units† 
0  0  0  6 

      Communication Towers or Poles† 
0  0  0  6 

      Switch Position Monitors† 
0  0  0  0 

      Wayside Radios† 
0  0  0  6 

      Base Station Radios† 
0  0  0  0 

Are all necessary communication backbone utilities for this track segment (including fiber, copper, ground wiring etc.) 
installed and ready for operation?† No 

 

 
Please provide any additional narrative for Installation/Territory Status below.  If any of the information called for in Section 3.3 is unavailable to 
the railroad at the time it is completing and submitting this form, please insert “TBD” in the appropriate field and/or use this comment box to 
explain when such information will be available and when the railroad expects to submit it to FRA. 
As a result of the extension of the PTC implementation date and release of the revised PTCIP required by the change in the law, there is no 
valid PTCIP 2015 Year End Goal for this annual report. 
 
   

                                                            
6 Each railroad should report information in a manner consistent with its PTCIP.  That is, if a railroad monitors implementation of track segments by territory or 
subdivision, it should report that way. 
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Category / Installation Feature  Quantity Installed 
During Calendar Year  PTCIP Year End Goal 

Cumulative Quantity 
Installed at End of 
Calendar Year 

Total Required for 
PTC Implementation, 
as Reported in PTCIP 

Infrastructure – Wayside Installations by Territory (i.e., Subdivision, District, Track Segment, Etc.)7 

Identification of the Territory (i.e., Subdivision, District, Track Segment, Etc.)†: Metra Electric District/Blue Island Subdistrict 
 

      Wayside Interface Units† 
0  0  0  9 

      Communication Towers or Poles† 
0  0  0  9 

      Switch Position Monitors† 
0  0  0  0 

      Wayside Radios† 
0  0  0  9 

      Base Station Radios† 
0  0  0  0 

Are all necessary communication backbone utilities for this track segment (including fiber, copper, ground wiring etc.) 
installed and ready for operation?† No 

 

 
Please provide any additional narrative for Installation/Territory Status below.  If any of the information called for in Section 3.3 is unavailable to 
the railroad at the time it is completing and submitting this form, please insert “TBD” in the appropriate field and/or use this comment box to 
explain when such information will be available and when the railroad expects to submit it to FRA. 
As a result of the extension of the PTC implementation date and release of the revised PTCIP required by the change in the law, there is no 
valid PTCIP 2015 Year End Goal for this annual report. 
 
 
   

                                                            
7 Each railroad should report information in a manner consistent with its PTCIP.  That is, if a railroad monitors implementation of track segments by territory or 
subdivision, it should report that way. 
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Category / Installation Feature  Quantity Installed 
During Calendar Year  PTCIP Year End Goal 

Cumulative Quantity 
Installed at End of 
Calendar Year 

Total Required for 
PTC Implementation, 
as Reported in PTCIP 

Infrastructure – Wayside Installations by Territory (i.e., Subdivision, District, Track Segment, Etc.)8 

Identification of the Territory (i.e., Subdivision, District, Track Segment, Etc.)†: Milwaukee District‐North/C&M & Fox Lake 
Subdivisions   

      Wayside Interface Units† 
17  0  17  47 

      Communication Towers or Poles† 
0  0  0  45 

      Switch Position Monitors† 
0  0  0  0 

      Wayside Radios† 
6  0  6  45 

      Base Station Radios† 
0  0  0  1 

Are all necessary communication backbone utilities for this track segment (including fiber, copper, ground wiring etc.) 
installed and ready for operation?† No 

 

 
Please provide any additional narrative for Installation/Territory Status below.  If any of the information called for in Section 3.3 is unavailable to 
the railroad at the time it is completing and submitting this form, please insert “TBD” in the appropriate field and/or use this comment box to 
explain when such information will be available and when the railroad expects to submit it to FRA. 
As a result of the extension of the PTC implementation date and release of the revised PTCIP required by the change in the law, there is no 
valid PTCIP 2015 Year End Goal for this annual report. 
 
   

                                                            
8 Each railroad should report information in a manner consistent with its PTCIP.  That is, if a railroad monitors implementation of track segments by territory or 
subdivision, it should report that way. 
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Category / Installation Feature  Quantity Installed 
During Calendar Year  PTCIP Year End Goal 

Cumulative Quantity 
Installed at End of 
Calendar Year 

Total Required for 
PTC Implementation, 
as Reported in PTCIP 

Infrastructure – Wayside Installations by Territory (i.e., Subdivision, District, Track Segment, Etc.)9 

Identification of the Territory (i.e., Subdivision, District, Track Segment, Etc.)†: Milwaukee District‐West/Elgin Subdivision 
 

      Wayside Interface Units† 
35  0  35  51 

      Communication Towers or Poles† 
0  0  0  33 

      Switch Position Monitors† 
0  0  0  0 

      Wayside Radios† 
2  0  2  33 

      Base Station Radios† 
0  0  0  0 

Are all necessary communication backbone utilities for this track segment (including fiber, copper, ground wiring etc.) 
installed and ready for operation?† No 

 

 
Please provide any additional narrative for Installation/Territory Status below.  If any of the information called for in Section 3.3 is unavailable to 
the railroad at the time it is completing and submitting this form, please insert “TBD” in the appropriate field and/or use this comment box to 
explain when such information will be available and when the railroad expects to submit it to FRA. 
As a result of the extension of the PTC implementation date and release of the revised PTCIP required by the change in the law, there is no 
valid PTCIP 2015 Year End Goal for this annual report. 
 
   

                                                            
9 Each railroad should report information in a manner consistent with its PTCIP.  That is, if a railroad monitors implementation of track segments by territory or 
subdivision, it should report that way. 
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4. Quantity Update on Employees Trained 
Required content: 

 Separated by each employee category identified below, the number of employees trained during the applicable calendar year and the 
cumulative number of employees trained at the end of the applicable calendar year, as compared to the number the railroad stated 
would be trained by the end of that calendar year and in total, in the applicable revised PTCIP, as amended 

Employee Category10 
Number of Employees 

Trained During  
Calendar Year 

PTCIP Year End Goal 
Cumulative Number of 
Employees Trained at 
End of Calendar Year 

Total Reported in 
PTCIP 

Employees who Install, Maintain, Repair, 
Modify, Inspect, and Test the PTC System  0  0  0  319 

Employees who Dispatch Train 
Operations  0  0  0  580 

Train and Engine (Operations) Employees  0  0  0  385 

Roadway Worker Employees  0  0  0  183 

Direct Supervisors of the Above 
Employees  0  0  0  270 

 

Please provide any additional narrative for Employee Training below: 
As a result of the extension of the PTC implementation date and release of the revised PTCIP required by the change in the law, there is no 
valid PTCIP 2015 Year End Goal for this annual report. 
 
The Metra Mechanical Department has not fully trained any employees to “install, maintain, repair, modify, inspect, and test the PTC system”, 
but has delivered specific training on the Installation of PTC to a total of fifty‐five (55) individuals through December 31, 2015:  24 Electricians, 
9 Sheet Metal Workers; 4 Machinist and 18 Foreman / Management  
 
At total of fourteen (14) individuals received the training in 2015.    
 
 

                                                            
10 See 49 C.F.R. § 236.1041(a). 
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5. Progress on Implementation Schedule/Milestones 
Required content: 

 Describe the extent to which the railroad or other entity is not complying with the implementation schedule it provided in its revised 
PTCIP, as amended 
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6. Summary Update of Challenges/Risks 
Required content: 

 Any update to the summary of remaining technical, programmatic, operational, or other challenges that the railroad or other entity 
provided in its revised PTCIP, as amended, including challenges with availability of public funding, interoperability, spectrum, software, 
permitting, and testing, demonstration, and certification   

 Schedule Risk Updates (e.g., funding, technology, agreements) 
 

Please provide Summary Update of Challenges/Risks below: 
As presented in 2016 PTCIP revision, the following risks have been identified by Metra: 
 

1) Back Office Server and Dispatch System Availability:  The PTC Back Office Server and Dispatch (TRMS) systems are implemented by 
different suppliers, and delays in contracting the interface development between the systems have extended the PTC deployment 
schedule. 

2) Railroad Funding Profile for PTC:  The primary programmatic challenges that Metra encountered were lack of necessary funding and 
higher than anticipated costs associated with contract costs for PTC integration services and PTC onboard and wayside materials.  This 
has resulted in delays in the start of contracted work for deployment.  Metra now has the major contracts for PTC integration and 
deployment in place; however, funding authorizations are pending to cover the value of the contracts. 

3) RF Design for Chicago Area (MTA03):  Transportation Technology Center, Inc. (TTCI) has been tasked with providing an overall 
RF design for the Chicago area to ensure interoperability and shared 220 MHz spectrum use amongst the various railroads.  
Coordination amongst all the railroads as well as incumbent 220 MHz frequency use continues to be analyzed; a completion date for 
this effort has not been determined.  RF design review and the build‐out of any required base stations cannot be performed until this 
is complete and finalized. 
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7. Progress on Revenue Service Demonstration (RSD) or Implementation 
Required content:  

 The total number of route miles on which PTC has been initiated for revenue service demonstration or implemented, as compared to 
the total number of route miles required to have a PTC system (see Section 1 Summary Table) 

 Estimated start date (month and year) for RSD   
 

Segment Identification11 
Number of Route Miles in 

Segment 

Status at End of Calendar Year 
Current status of installation/track 

segment. Choose one: 

Estimated Start Date for Revenue 
Service Demonstration (if not 

already completed) 

Segment: Rock Island 
District/Joliet Subdistrict  40.20 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 

 11/09/2018 

Segment: Rock Island 
District/SouthWest Service  38.60 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 

7/12/2019 

Segment: Rock Island 
District/Beverly Branch  6.60 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 

10/02/2019 

Segment: Metra Electric 
District/University Park 
Subdistrict 

30.33 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 

8/26/2019 

Segment: Metra Electric 
District/South Chicago 
Subdistrict 

4.40 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 

 9/04/2019 

Segment: Metra Electric 
District/Blue Island  3.49   Not Started 

 Installing   8/6/2019 

                                                            
11 Segment identification should be consistent with segments listed in Section 3.3. 
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Segment Identification11 
Number of Route Miles in 

Segment 

Status at End of Calendar Year 
Current status of installation/track 

segment. Choose one: 

Estimated Start Date for Revenue 
Service Demonstration (if not 

already completed) 
Subdistrict   Testing 

 Operational/Complete 

Segment: Milwaukee District‐
North/C&M Subdivision  32.00 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 

2/27/2020 

Segment: Milwaukee District‐
North/Fox Lake Subdivision  16.50 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 

 8/08/2020 

Segment: Milwaukee District‐
West/Elgin Subdivision  34.80 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 

 12/18/2019 

 

Please provide any additional narrative for Revenue Service Demonstration or Implementation below: 
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8. Update for Intercity or Commuter Rail Passenger Transportation (if applicable) 
If this section is not applicable to your railroad, please mark N/A. 

Required content (if applicable): 
 For each entity providing regularly scheduled intercity or commuter rail passenger transportation, a description of the resources 

identified and allocated to implement PTC 
 
Please provide Update for Intercity or Commuter Rail Passenger Transportation below, if applicable: 
Click here to enter text. 
During 2015, Metra worked towards development of a plan and assembling a team of resources for PTC implementation.  Activities included: 

 Identifying and hiring internal staff to support all segments of the PTC program including engineering, mechanical, operations, 
dispatch and communications. 

 Metra fully engaged PTC program management consultant services (URS Corporation with AECOM Technical Services, LTK 
Engineering, Rail Pros, Clifton Weiss & Associates, Los Alamos Technical Associates, Gravity Consulting and Ardmore Associates). 

 On 8/6/2015, Metra issued a Notice to Proceed for a PTC System Integrator (Parsons Transportation Group with Wabtec/XORAIL, Rail 
Safety Consulting, Rail Operations, Inc. Cory’s Thunder, Raul V. Bravo + Associates, Inc., CivCon Services, Inc., and Kaskaskia 
Engineering Group, LLC). 

 
Included in this section are organization charts for Metra’s PTC staff, Program Management Consultant and System Integrator. 
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9. Update on Interoperability Progress and Other Formal Agreements 
Required content: 

 For host railroads: provide updates to any agreements and key milestones for all tenant operations 
 For tenant railroads: provide updates to any agreements and key milestones for all operations over tracks hosted by another railroad 

 
Host and Tenant Railroads: Please provide a general update on interoperability in the textbox below. 
Interoperability 

 Belt Railway Company of Chicago (Host:  Milwaukee District‐West):  Host submitted PTCIP to FRA (2018 completion). 
 BNSF Railway (Host:  Chicago to Aurora):  Host submitted PTCIP to FRA (2018 completion). 
 Indiana Harbor Belt Railroad (Crossing at Chicago Ridge on Rock Island District/SouthWest Service):  Metra and Indiana Harbor Belt 

have a joint facilities agreement covering Metra’s crossing of the Indiana Harbor Belt at Chicago Ridge. 
 National Railroad Passenger Corporation (Host:  Chicago Union Station / Tenant:  Milwaukee District‐North, Rock Island 

District/Southwest Service):  Host/Tenant submitted PTCIP to FRA (2018 completion) 
 Union Pacific (Host:  Union Pacific‐North, Union Pacific‐Northwest, and Union Pacific‐West lines):  Host submitted PTCIP to FRA 

(2018 completion). 
 
 
Host Railroads Only: For each tenant, please provide additional tenant information below. 
Tenant Identification (Please add rows 
for additional tenants as necessary) 

Estimated Tenant Locomotive Fleet (if the tenant 
does not have a separate PTCIP on file) 

Current Tenant Implementation Status 
Choose one: 

Canadian National  Tenant has submitted PTCIP to FRA ‐  
2020 completion. 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 

Canadian Pacific Railway  Tenant has submitted PTCIP to FRA ‐  
2018 completion. 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 

Chicago Rail Link  6 locomotives (2010 Metra discussions with CRL). 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 
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Tenant Identification (Please add rows 
for additional tenants as necessary) 

Estimated Tenant Locomotive Fleet (if the tenant 
does not have a separate PTCIP on file) 

Current Tenant Implementation Status 
Choose one: 

CSX Transportation  Tenant has submitted PTCIP to FRA. 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 

Dakota, Minnesota and Eastern Railroad 
(owned by Canadian Pacific Railway  Tenant has submitted PTCIP to FRA. 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 

Iowa Interstate Railroad, Ltd.  8 locomotives (2013 discussion with IAIS) 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 

Iowa Pacific Holdings  6 locomotives (1/20/16 agreement between IPH 
and Metra) 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 

Norfolk Southern Corporation  Tenant has submitted PTCIP to FRA ‐  
2020 completion. 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 

Northern Indiana Commuter 
Transportation District 

Tenant has submitted PTCIP to FRA ‐  
2018 completion. 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 

Wisconsin and Southern Railroad  14 locomotives (2014 Metra discussions with 
WSOR) 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 
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10. Estimated PTC Safety Plan (PTCSP) Submission Date (if not already submitted) 
If this section is not applicable to your railroad, please mark N/A. 

PTCSP Submission Date 

12/19/2019 

 

Please provide any additional narrative for PTCSP Submission below: 
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11. Testing and Integration Efforts (if applicable, laboratory, integration, and revenue service demonstration) 
Please provide Update on Testing and Integration efforts below: 
Metra’s PTC test laboratory will be built out and equipment installed in the first half of 2016.  The PTC test laboratory is located at Metra’s 
Consolidated Control Facility in Chicago. 
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12. Updated Information That FRA Can Use to Maintain Its Geographic Information System (GIS) Database – Segments 
Complete and Operable 

In its annual progress reports, a subject railroad or entity may submit a geographic information system (GIS) shapefile to indicate 
where various rail segments that must have PTC are located, as long as it includes the following fields: (1) a PTC attribute field (coded 
with “Y” if line segment is to have PTC installed, otherwise left blank); (2) a SUBDIV attribute field (populated with subdivision name); 
(3) a MONTH attribute field (populated with the month in which PTC is to be installed); and (4) a YEAR attribute field (populated with 
the year in which PTC is to be installed).  A railroad may submit this information by means other than shapefile format.   
 
Please provide any additional narrative for GIS Information below: 
Metra is in the process of building the track database.  Information is not available in GIS format for Metra’s PTC program.   
 
 
 
 

Public reporting burden for this information collection is estimated to average 38.41 hours per response, including the time for 
reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and 
reviewing the collection of information.  According to the Paperwork Reduction Act of 1995, a federal agency may not 
conduct or sponsor, and a person is not required to respond to, nor shall a person be subject to a penalty for failure to comply 
with, a collection of information unless it displays a currently valid OMB control number.  The valid OMB control number for 
this information collection is 2130-0553.  All responses to this collection of information are mandatory.  Send comments 
regarding this burden estimate or any other aspect of this collection, including suggestions for reducing this burden to OMB’s 
Office of Information and Regulatory Affairs, Attn: FRA OMB Desk Officer.   

 


