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1. Summary  
Please provide a narrative summary of overall PTC implementation progress during the preceding calendar year (January 1 to December 31): 

Conrail Shared Assets has completed the installation and in-service of the PTC field equipment.   All WIUs are currently reporting 
signal status to the WSRS.  The WSRS is in service and operating.  There are currently 5 operational base stations in PTC service under 
a temporary license through the LLC.  The Conrail Shared Assets PTCIP was updated to revision 5 and submitted on January 22, 2016.  
CSAO is working with venders and contractors to share a hosted BOS and ITCM.   

 
 
 

Category 
Quantity Installed 
During Calendar 

Year 

PTCIP Year End 
Goal (If Applicable) 

Cumulative 
Quantity Installed 
at End of Calendar 

Year 

Total Quantity 
Required for PTC 
Implementation 

Locomotives Fully Equipped 
0 0 0 47 

Installation/Track Segments Completed 
All All All All 

Radio Towers Fully Installed and Equipped 
0 5 5 5 

Employees Trained 
0 0 0 693 

Route Miles In Testing or Revenue Service 
Demonstration 0 0 0 11 

Route Miles in PTC Operation 
0 0 0 11 
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2. Update on Spectrum Acquisition 
Required content: 

• The amount of spectrum acquired and available for use during the applicable calendar year and the cumulative amount acquired and 
available for use at the end of the applicable calendar year, as compared to the amount the railroad stated would be acquired and 
available for use by the end of that calendar year and in total for PTC implementation, in the applicable revised PTCIP, as amended 

• The basis for how the railroad is determining that the acquired spectrum is available for use by PTC radios (e.g., ensuring non-
interference with other radios) 
 

Spectrum Area or 
Location (E.g., county) 

Spectrum Acquired and 
Available for Use 

(Owned/Leased) During 
Calendar Year 

Cumulative Amount of Spectrum 
Acquired and Available for Use 

(Owned/Leased) at End of 
Calendar Year 

PTCIP Year End Goal for 
Spectrum Acquired and 

Available for Use 

Total Spectrum Required for 
PTC Implementation, as 

Reported in PTCIP 

Spectrum Coverage 
Area or Location†: 
Bergen, Essex, Union, 
Somerset, Middlesex 
County 

None, previously acquired All- complete All - complete All- complete 

 
 
 
 
 
 
 
 
 
Please provide any additional narrative for Spectrum Acquisition below: 
As an associate member of the PTC220LLC, CSAO had acquired the needed spectrum in 2014.  CSAO has a test license that was granted in 
2015 by the FCC. 
 
 
 

†Note: To add rows for additional spectrum areas or 

locations, click on the blue “+” symbol at the bottom 
right-hand corner.  Please be sure to first click anywhere 
inside the table to activate this function. 

If this function is unavailable for your document, please 
manually add additional rows. 
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3. Quantity Update on Hardware Installation 
Required content: 

• Separated by each major hardware category and subcategory identified below, the amount of PTC hardware installed during the 
applicable calendar year and the cumulative quantity installed at the end of the applicable calendar year, as compared to the amount 
the railroad stated would be installed by the end of that calendar year and in total for PTC implementation, in the applicable revised 
PTCIP, as amended 

3.1. Locomotive Status 

Category / Installation Feature 
Quantity Installed 

During Calendar Year PTCIP Year End Goal 
Cumulative Quantity 

Installed at End of 
Calendar Year 

Total Required for PTC 
Implementation, as 
Reported in PTCIP 

Locomotive (Apparatus)1  

    On-board Computers (e.g., Train 
Management Computer) 0 0 0 47 

Software For Train Management 
and other applications  0 0 0 47 

     PTC Displays  0 0 0 47 

     Event Recorders 0 0 0 47 

     Onboard Antennas and/or 
Transponder Readers  0 0 0 47 

     GPS Receivers 0 0 0 47 (2 each) 

     Locomotive Radios – Primary 
Communications (e.g., 220 MHz 
radios) 

0 0 0 47 

                                                           
1 Railroads may elect to add categories or subcategories if more detail is desired.   
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Secondary Communications (e.g., 
cell or Wi-Fi communications) 
Equipment  

0 0 0 47 

 
Please provide any additional narrative for Locomotive Status below.  If any of the information called for in Section 3.1 is unavailable to the 
railroad at the time it is completing and submitting this form, please insert “TBD” in the appropriate field and/or use this comment box to 
explain when such information will be available and when the railroad expects to submit it to FRA. 
CSAO leases its entire fleet from NS and CSX.  NS and CSX will schedule and install all PTC on-board equipment.   
 
 
 

3.2. Infrastructure/Back Office Status 

Category / Installation Feature 
Completed During 

Calendar Year PTCIP Year End Goal 
Cumulative Quantity 
Complete at End of 

Calendar Year 

Total Required for 
PTC Implementation, 
as Reported in PTCIP 

Infrastructure (Back Office) 

Dispatching Locations (installations complete) 0 0 0 2 (includes DR) 

Physical Back Office System Equipment 
(installations complete) 0 0 0 2 (includes DR) 

 
 
 
 
 

 
Please provide any additional narrative for Infrastructure/Back Office Status below: 
CSAO is planning to use a hosted back office server/ITCM to provide connectivity to the federation. 
 

Are the Back Office Location(s) fully 
operable? No 

Are the Dispatching Location(s) fully 
operable? No 
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3.3. Installation/Territory Status  

Category / Installation Feature 
Quantity Installed 

During Calendar Year PTCIP Year End Goal 
Cumulative Quantity 

Installed at End of 
Calendar Year 

Total Required for 
PTC Implementation, 
as Reported in PTCIP 

Infrastructure – Wayside Installations by Territory (i.e., Subdivision, District, Track Segment, Etc.)2 

Identification of the Territory (i.e., Subdivision, District, Track Segment, Etc.)†: Click here to enter text. 
 

      Wayside Interface Units† 
12 14 14 14 

      Communication Towers or Poles† 
0 5 5 5 

      Switch Position Monitors† 
0 

0 0 
0 

      Wayside Radios† 
0 

0 0 
0 

      Base Station Radios† 
0 

 
5 5 5 

Are all necessary communication backbone utilities for this track segment (including fiber, copper, ground wiring etc.) 
installed and ready for operation?† No 

 

 
 
 
 
 
 
 
 
 

                                                           
2 Each railroad should report information in a manner consistent with its PTCIP.  That is, if a railroad monitors implementation of track segments by territory or 
subdivision, it should report that way. 

†Note: To add rows for additional territories and associated sub-components, click on the 

blue “+” symbol at the bottom right-hand corner.  Please be sure to first click anywhere 
inside the table to activate this function. If this function is unavailable for your document, 
please manually add additional rows. 
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Please provide any additional narrative for Installation/Territory Status below.  If any of the information called for in Section 3.3 is unavailable to 
the railroad at the time it is completing and submitting this form, please insert “TBD” in the appropriate field and/or use this comment box to 
explain when such information will be available and when the railroad expects to submit it to FRA. 
PTC field equipment including WIUs, Base Stations and network communications have been installed in the CSAO PTC segment of the Lehigh 
Line.   All WIU statuses are currently being reported back to the central office WSRS in Mt Laurel. The PTC communication network is currently 
operating on a shared data network. The final PTC communication network will be a dedicated high capacity redundant data network, which is 
currently under construction. 
 
 

4. Quantity Update on Employees Trained 
Required content: 

• Separated by each employee category identified below, the number of employees trained during the applicable calendar year and the 
cumulative number of employees trained at the end of the applicable calendar year, as compared to the number the railroad stated 
would be trained by the end of that calendar year and in total, in the applicable revised PTCIP, as amended 

Employee Category3 
Number of Employees 

Trained During  
Calendar Year 

PTCIP Year End Goal 
Cumulative Number of 
Employees Trained at 
End of Calendar Year 

Total Reported in 
PTCIP 

Employees who Install, Maintain, Repair, 
Modify, Inspect, and Test the PTC System 0 0 0 55 

Employees who Dispatch Train 
Operations 0 0 0 10 

Train and Engine (Operations) Employees 0 0 0 395 

Roadway Worker Employees 0 0 0 221 

Direct Supervisors of the Above 
Employees 0 0 0 12 

 

 

                                                           
3 See 49 C.F.R. § 236.1041(a). 
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Please provide any additional narrative for Employee Training below: 
CSAO has been developing the training programs for PTC implementation.  The current training programs in progress include WCM-CAN, WIU, 
WSRS, PTC Radio, Network and PTC Awareness.   
 
 
 
 

5. Progress on Implementation Schedule/Milestones 
Required content: 

• Describe the extent to which the railroad or other entity is not complying with the implementation schedule it provided in its revised 
PTCIP, as amended 

CSAO is in compliance with revision 5 of the PTCIP as submitted on January 22, 2016. 
 
 

6. Summary Update of Challenges/Risks 
Required content: 

• Any update to the summary of remaining technical, programmatic, operational, or other challenges that the railroad or other entity 
provided in its revised PTCIP, as amended, including challenges with availability of public funding, interoperability, spectrum, software, 
permitting, and testing, demonstration, and certification   

• Schedule Risk Updates (e.g., funding, technology, agreements) 
 

Please provide Summary Update of Challenges/Risks below: 
Field equipment, WIUs, Communication equipment, Radios and Network elements are progressing as originally intended.  The Back Office 
segment is posing the biggest impediment to progress.  Vender, supplier and software development of the BOS (hosted) and ITCM (hosted) 
represent the largest risk for timely completion.  Interoperability is also a major risk factor.  New Jersey Transit wayside installation testing 
and office verification, the installation of the onboard equipment are other impediments to completions. 
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7. Progress on Revenue Service Demonstration (RSD) or Implementation 
Required content:  

• The total number of route miles on which PTC has been initiated for revenue service demonstration or implemented, as compared to 
the total number of route miles required to have a PTC system (see Section 1 Summary Table) 

• Estimated start date (month and year) for RSD   
 

Segment Identification4 
Number of Route Miles in 

Segment 

Status at End of Calendar Year 
Current status of installation/track 

segment. Choose one: 

Estimated Start Date for Revenue 
Service Demonstration (if not 

already completed) 

Segment (add additional 
rows for segments as 
necessary): Lehigh Line 

5.5 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 

 Quarter 2 of 2018 

 
 
 
 

 

 

 

Please provide any additional narrative for Revenue Service Demonstration or Implementation below: 
Several initiatives are required to meet the RSD implementation.  These include the installation, schedule and coordination of the on-board 
equipment, New Jersey Transit ACSES testing, and the successful completion of the Back Office server.   
 
 
 

                                                           
4 Segment identification should be consistent with segments listed in Section 3.3. 

Note: To add additional rows, click on the blue “+” 
symbol at the bottom right-hand corner.  Please 
be sure to first click anywhere inside the table to 
activate this function. 

If this function is unavailable for your document, 
please manually add additional rows. 
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8. Update for Intercity or Commuter Rail Passenger Transportation (if applicable) 
If this section is not applicable to your railroad, please mark N/A. 

Required content (if applicable): 
• For each entity providing regularly scheduled intercity or commuter rail passenger transportation, a description of the resources 

identified and allocated to implement PTC 
 
Please provide Update for Intercity or Commuter Rail Passenger Transportation below, if applicable: 
This is the responsibility of NEW JERSEY TRANSIT. 
 
 
 
  

9. Update on Interoperability Progress and Other Formal Agreements 
Required content: 

• For host railroads: provide updates to any agreements and key milestones for all tenant operations 
• For tenant railroads: provide updates to any agreements and key milestones for all operations over tracks hosted by another railroad 

 
Host and Tenant Railroads: Please provide a general update on interoperability in the textbox below. 
The hosted ITCM is intended to provide interoperability by design. 
 
 
 
 
 
Host Railroads Only: For each tenant, please provide additional tenant information below. 

Tenant Identification (Please add rows 
for additional tenants as necessary) 

Estimated Tenant Locomotive Fleet (if the tenant 
does not have a separate PTCIP on file) 

Current Tenant Implementation Status 
Choose one: 

NEW JERSEY TRANSIT 
CSX, NS 

64 trains per day 
39 trains per day 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 
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10. Estimated PTC Safety Plan (PTCSP) Submission Date (if not already submitted) 
If this section is not applicable to your railroad, please mark N/A. 

PTCSP Submission Date 

Quarter 2 of 2018 

 

Please provide any additional narrative for PTCSP Submission below: 
CSAO is depending on support from its parents and the various groups of suppliers and venders to access some of the data that is not 
available to CSAO.   
 
 
 
 

11. Testing and Integration Efforts (if applicable, laboratory, integration, and revenue service demonstration) 
Please provide Update on Testing and Integration efforts below: 
Field equipment testing was performed in Newark NJ.  Communication and lab testing in Elizabeth NJ.  Systems integration is handled out of 
the Mt. Laurel central office.  WSRS testing was handled with the supplier in conjunction with CSAO field and communication forces. 
 
 
 
 

Note: To add additional rows, click on the blue “+” 
symbol at the bottom right-hand corner.  Please be 
sure to first click anywhere inside the table to activate 
this function. 

If this function is unavailable for your document, 
please manually add additional rows. 
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12. Updated Information That FRA Can Use to Maintain Its Geographic Information System (GIS) Database – Segments 
Complete and Operable 

In its annual progress reports, a subject railroad or entity may submit a geographic information system (GIS) shapefile to indicate 
where various rail segments that must have PTC are located, as long as it includes the following fields: (1) a PTC attribute field (coded 
with “Y” if line segment is to have PTC installed, otherwise left blank); (2) a SUBDIV attribute field (populated with subdivision name); 
(3) a MONTH attribute field (populated with the month in which PTC is to be installed); and (4) a YEAR attribute field (populated with 
the year in which PTC is to be installed).  A railroad may submit this information by means other than shapefile format.   
 
Please provide any additional narrative for GIS Information below: 
The “Track Database” has been built and compiled into an I-ETMS SubDiv file.  Verification of the critical features/assets in the PTC zone have 
been tested using a Wabtec TMC and all assets have been found to be within the required GIS distance specification.  Testing will not be 
completed until the WIU assets have been tested. 
 
 
 
 

 

 

Public reporting burden for this information collection is estimated to average 38.41 hours per response, including the time for 
reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and 
reviewing the collection of information.  According to the Paperwork Reduction Act of 1995, a federal agency may not 
conduct or sponsor, and a person is not required to respond to, nor shall a person be subject to a penalty for failure to comply 
with, a collection of information unless it displays a currently valid OMB control number.  The valid OMB control number for 
this information collection is 2130-0553.  All responses to this collection of information are mandatory.  Send comments 
regarding this burden estimate or any other aspect of this collection, including suggestions for reducing this burden to OMB’s 
Office of Information and Regulatory Affairs, Attn: FRA OMB Desk Officer.   
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