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1. Summary  
Please provide a narrative summary of overall PTC implementation progress during the preceding calendar year (January 1 to December 31): 
GENERAL Monthly stakeholder and interoperability meetings were held in 2015 as were quarterly CalTrans meetings. NCTD attended LA 
Regional meetings in 2015 until they were discontinued in the latter half of the year. In August 2015 the FRA held a Site Monitoring Visit in 
Oceanside and an additional interoperability meeting was held with Metrolink in September 2015. The CP Friar Signal Project was completed 
in 2014 and officially closed in February 2015. All work for the South COASTER Fiber project was completed in 2014 with punch list work 
continuing into 2015. The project is anticipated to close in 2016. 
COMMUNICATIONS Installations at all 19 base station locations completed in 2015. Wi‐Fi site testing with NCTD occurred in October 2015 
with test results accepted in December 2015. Base radio startup test results were approved in October 2015. Radios were upgraded to v2.0 
which kicked off formal radio acceptance testing. Witness training for the Base Radio Startup and Onboard Radio Startup Test Procedures 
occurred in August 2015. Witness testing on the Base Radio Startup Tests occurred in September 2015. 
ONBOARD In 2015, all 17 NCTD vehicles had interim acceptance with a second touch needed for each vehicle due to PTC event recorder 
issues. Event recorder upgrades began in March 2015 and were completed. Punch list work then started which included the PTC event 
recorder and the horn‐bell‐alerter fixes which began in November 2015. By the end of 2015, NCTD issued final acceptance for seven of the 
17 vehicles. The remaining 10 vehicle installations have interim acceptance and are in service. Punch list work on the remaining 10 vehicles 
includes PTC event recorder and the horn‐bell‐alerter fixes which will complete in 2016. Onboard Radio Startup Tests started in September 
2015 with results submitted in October 2015; two radios failed and will be fixed in 2016.  
WAYSIDE Wayside Interface Unit (WIU) installations were completed in previous years. WIU implementation completed with WIU test results 
that were approved in July 2015. Route Verification and Validation (V&V) and Critical Feature V&V testing with NCTD started in November 
2015 and completed in December 2015. The FRA was invited to witness the Wayside V&V Testing that began in December 2015. Critical 
Feature V&V testing with the FRA is anticipated in early 2016.  
NETWORK Network site pre‐testing began in early 2015. NCTD witness training occurred in mid‐June 2015 with NCTD witness testing 
beginning in July 2015 with anticipated completion in early 2016. HTI is troubleshooting three locations and is anticipating these locations to 
be fully tested in early 2016. Witness training for the Field Device Network Connection Test with NCTD occurred in November 2015.  
BACK OFFICE Much of the focus in 2015 for the back office was on training and testing documentation. TMDS to BOS to onboard pre‐testing 
activities with ITCM completed in 2014. Interoperable Train Control Messaging (ITCM) functional field testing completed. Test cases from CAD 
to BOS through ITCM to the onboard were run. The CAD, BOS, Onboard functional testing occurred with BOS/ITCM integration beginning. 
Operator credentials, log‐in, and pin numbers were created. Logs from locomotives have been pulled, checking for coverage. Operator 
credentials, log‐in, and pin numbers were created with preliminary initialization trials run. Logs from locomotives are being pulled, checking 
coverage. Federated MPLS Testing with Metrolink occurred in November 2015 and WSRS to ITCM Interface testing with NCTD occurred in 
November 2015. Back office network connection training occurred in October 2015. BOS‐CAD witness training occurred in October 2015. Key 
test witness training occurred in December 2015. IC3 documentation was reviewed by HTI who finalized the documentation in preparation for 
negotiations, the timing of which is under consideration by NCTD. 
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INTEGRATION The System Integration Test Cases and Procedures as well as the Integration Test Program remain under development and are 
anticipated to complete in early 2016. Witness training for the Brake Test Cases and Procedures was held in September 2015.  
TRAINING All training is anticipated to complete in March 2016. PTC System Overview, Configuration Management, and Field Configuration 
Management Trainings were held in July 2015. Trainings are being scheduled with NCTD Operations, Vehicle Maintainers, Signal Maintainers, 
Communications Maintainers, Dispatch, Information Technology and Administration, Operations and Maintenance maintainers, and Track 
Maintainers. Train Operations training occurred in October, with a second round occurring in January 2016. The Roadway Worker Protection 
System remains under development in the industry; training will be provided when the System becomes available.  
DOCUMENTATION The Test Waiver was conditionally approved by the FRA (August 2014). Test waiver conditions continue under review by 
HTI. The Configuration Control Management Plan (CCMP) and Field Configuration Management Plan (FCMP) have been formally submitted to 
the FRA and were found to be acceptable by the FRA (December 2014). The Interoperability Coordination Plan has been signed by all tenants 
and was sent to Caltrans in September 2015. The Wayside V&V and Critical Feature V&V were found to be acceptable for formal submittal by 
the FRA (November 2015). A new PTCIP will be submitted in January 2016. PTCSP continues to be developed towards a 75% level in 
preparation for an informal FRA review planned for August 2016.  
 

Category 
Quantity Installed 
During Calendar 

Year 

PTCIP Year End 
Goal (If Applicable) 

Cumulative 
Quantity Installed 
at End of Calendar 

Year 

Total Quantity 
Required for PTC 
Implementation 

Locomotives Fully Equipped 
7  7  7  17 

Installation/Track Segments Completed 
0  0  1  1 

Radio Towers Fully Installed and Equipped 
1  19  19  19 

Employees Trained 
22  0  22  98 

Route Miles In Testing or Revenue Service 
Demonstration  0  0  0  60.1 

Route Miles in PTC Operation 
0  0  0  60.1 
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2. Update on Spectrum Acquisition 
Required content: 

 The amount of spectrum acquired and available for use during the applicable calendar year and the cumulative amount acquired and 
available for use at the end of the applicable calendar year, as compared to the amount the railroad stated would be acquired and 
available for use by the end of that calendar year and in total for PTC implementation, in the applicable revised PTCIP, as amended 

 The basis for how the railroad is determining that the acquired spectrum is available for use by PTC radios (e.g., ensuring non‐
interference with other radios) 
 

Spectrum Area or 
Location (E.g., county) 

Spectrum Acquired and 
Available for Use 

(Owned/Leased) During 
Calendar Year 

Cumulative Amount of Spectrum 
Acquired and Available for Use 
(Owned/Leased) at End of 

Calendar Year 

PTCIP Year End Goal for 
Spectrum Acquired and 

Available for Use 

Total Spectrum Required for 
PTC Implementation, as 

Reported in PTCIP 

Spectrum Coverage 
Area or Location†: San 
Diego Subdivision 

100% leased  100% leased  100% leased  100% leased 

 
 
 
 
 
 
 
 
 
Please provide any additional narrative for Spectrum Acquisition below: 
Spectrum was leased through PTC220 in 2012 and is available through March 2019. NCTD will maintain the spectrum as it comes up for 
renewal. 
 

†Note: To add rows for additional spectrum areas or 

locations, click on the blue “+” symbol at the bottom 
right‐hand corner.  Please be sure to first click anywhere 
inside the table to activate this function. 

If this function is unavailable for your document, please 
manually add additional rows. 
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3. Quantity Update on Hardware Installation 
Required content: 

 Separated by each major hardware category and subcategory identified below, the amount of PTC hardware installed during the 
applicable calendar year and the cumulative quantity installed at the end of the applicable calendar year, as compared to the amount 
the railroad stated would be installed by the end of that calendar year and in total for PTC implementation, in the applicable revised 
PTCIP, as amended 

3.1. Locomotive Status 
Category / Installation Feature  Quantity Installed 

During Calendar Year 
PTCIP Year End Goal  Cumulative Quantity 

Installed at End of 
Calendar Year 

Total Required for PTC 
Implementation, as 
Reported in PTCIP 

Locomotive (Apparatus)0F

1  

    On‐board Computers (e.g., Train 
Management Computer) 

17 (NCTD Equipment)  7 (NCTD Equipment)  17 (NCTD Equipment)  17 (NCTD Equipment) 

Software For Train Management 
and other applications  

17 (NCTD Equipment)  7 (NCTD Equipment)  17 (NCTD Equipment)  17 (NCTD Equipment) 

     PTC Displays   17 (NCTD Equipment)  7 (NCTD Equipment)  17 (NCTD Equipment)  17 (NCTD Equipment) 

     Event Recorders  7 (NCTD Equipment)  7 (NCTD Equipment)  7 (NCTD Equipment)  17 (NCTD Equipment) 

     Onboard Antennas and/or 
Transponder Readers  

17 (NCTD Equipment)  7 (NCTD Equipment)  17 (NCTD Equipment)  17 (NCTD Equipment) 

     GPS Receivers  17 (NCTD Equipment)  7 (NCTD Equipment)  17 (NCTD Equipment)  17 (NCTD Equipment) 

     Locomotive Radios – Primary 
Communications (e.g., 220 MHz 
radios) 

17 (NCTD Equipment)  17(NCTD Equipment)   17 (NCTD Equipment)  17 (NCTD Equipment) 

                                                            
1 Railroads may elect to add categories or subcategories if more detail is desired.   
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Secondary Communications (e.g., 
cell or Wi‐Fi communications) 
Equipment  

17 Wi‐Fi 
17 cell 

(NCTD Equipment) 

7 Wi‐Fi 
7 cell 

(NCTD Equipment) 

17 Wi‐Fi 
17 cell 

(NCTD Equipment) 

17 Wi‐Fi 
17 cell 

(NCTD Equipment) 
 
Please provide any additional narrative for Locomotive Status below.  If any of the information called for in Section 3.1 is unavailable to the 
railroad at the time it is completing and submitting this form, please insert “TBD” in the appropriate field and/or use this comment box to 
explain when such information will be available and when the railroad expects to submit it to FRA. 
In 2015, NCTD gave final acceptance for seven vehicles having PTC installed. The remaining ten vehicles have interim acceptance due to punch 
list items related to the event recorder, which will complete in early 2016.  
 

3.2. Infrastructure/Back Office Status 

Category / Installation Feature  Completed During 
Calendar Year  PTCIP Year End Goal 

Cumulative Quantity 
Complete at End of 

Calendar Year 

Total Required for 
PTC Implementation, 
as Reported in PTCIP 

Infrastructure (Back Office) 

Dispatching Locations (installations complete)  1  1  1  1 

Physical Back Office System Equipment 
(installations complete) 

1 
 

1 
 

1 
 

1 
 

 
 
 
 
 

 
Please provide any additional narrative for Infrastructure/Back Office Status below: 
Back office hardware has been installed at the dispatch center. Testing BOS software with new PTC CAD. To be integrated in 2016.  
 

Are the Back Office Location(s) fully 
operable?  No 

Are the Dispatching Location(s) fully 
operable?  No 
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3.3. Installation/Territory Status   

Category / Installation Feature  Quantity Installed 
During Calendar Year  PTCIP Year End Goal 

Cumulative Quantity 
Installed at End of 
Calendar Year 

Total Required for 
PTC Implementation, 
as Reported in PTCIP 

Infrastructure – Wayside Installations by Territory (i.e., Subdivision, District, Track Segment, Etc.)1F

2 

Identification of the Territory (i.e., Subdivision, District, Track Segment, Etc.)†: San Diego 
 

      Wayside Interface Units† 
0  48  48  48 

      Communication Towers or Poles† 
1  19  19  19 

      Switch Position Monitors† 
NA  NA  NA  NA 

      Wayside Radios† 
NA  NA  NA  NA 

      Base Station Radios† 
0  19  19  19 

Are all necessary communication backbone utilities for this track segment (including fiber, copper, ground wiring etc.) 
installed and ready for operation?† Yes 

 

 
 
 
 
 
 
 
 

                                                            
2 Each railroad should report information in a manner consistent with its PTCIP.  That is, if a railroad monitors implementation of track segments by territory or 
subdivision, it should report that way. 

†Note: To add rows for additional territories and associated sub‐components, click on the 

blue “+” symbol at the bottom right‐hand corner.  Please be sure to first click anywhere 
inside the table to activate this function. If this function is unavailable for your document, 
please manually add additional rows. 
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Please provide any additional narrative for Installation/Territory Status below.  If any of the information called for in Section 3.3 is unavailable to 
the railroad at the time it is completing and submitting this form, please insert “TBD” in the appropriate field and/or use this comment box to 
explain when such information will be available and when the railroad expects to submit it to FRA. 
Click here to enter text. 
 
 
 
 

4. Quantity Update on Employees Trained 
Required content: 

 Separated by each employee category identified below, the number of employees trained during the applicable calendar year and the 
cumulative number of employees trained at the end of the applicable calendar year, as compared to the number the railroad stated 
would be trained by the end of that calendar year and in total, in the applicable revised PTCIP, as amended 

Employee Category 2F

3 
Number of Employees 

Trained During  
Calendar Year 

PTCIP Year End Goal 
Cumulative Number of 
Employees Trained at 
End of Calendar Year 

Total Reported in 
PTCIP 

Employees who Install, Maintain, Repair, 
Modify, Inspect, and Test the PTC System  18  0  18  NA 

Employees who Dispatch Train 
Operations  0  0  0  NA 

Train and Engine (Operations) Employees  3  0  3  NA 

Roadway Worker Employees  0  0  0  NA 

Direct Supervisors of the Above 
Employees  1  0  1  NA 

 

Please provide any additional narrative for Employee Training below: 
                                                            
3 See 49 C.F.R. § 236.1041(a). 
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Please note that that number of employees trained were not broken down in the PTCIP by category.  
A total of 98 employees are to be trained, with the PTCIP year end goal of no employees being trained. 
 
 

5. Progress on Implementation Schedule/Milestones 
Required content: 

 Describe the extent to which the railroad or other entity is not complying with the implementation schedule it provided in its revised 
PTCIP, as amended 

NCTD is assessing the schedule for variances from the PTCIP. NCTD has no variances to report at this time. 
 
 

6. Summary Update of Challenges/Risks 
Required content: 

 Any update to the summary of remaining technical, programmatic, operational, or other challenges that the railroad or other entity 
provided in its revised PTCIP, as amended, including challenges with availability of public funding, interoperability, spectrum, software, 
permitting, and testing, demonstration, and certification   

 Schedule Risk Updates (e.g., funding, technology, agreements) 
 

Please provide Summary Update of Challenges/Risks below: 
Remaining challenges include: 

Wabtec’s Individual Composite CRC (Cyclic Redundancy Check) Calculator (IC3): The IC3 proposal is anticipated to be finalized and 
negotiated in 2016. IC3 originated as a requirement from ITC – Hazard Mitigation functionality. IC3 will be required to receive Safety 
Certification from the FRA. The schedule for implementing IC3 is under discussion.  

Back Office: Integration between the Back Office Server (BOS), Interoperable Train Control Messaging (ITCM), and Computer Aided Dispatch 
(CAD) is a challenge. Testing procedures have been approved, with test procedure training and testing occurring in early 2016.  

Documentation: Various test programs/procedures as well as training course materials are on the near critical path. The documentation is a 
continued focus.  

Testing: Software version changes and related regression testing may impact the schedule. 
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7. Progress on Revenue Service Demonstration (RSD) or Implementation 
Required content:  

 The total number of route miles on which PTC has been initiated for revenue service demonstration or implemented, as compared to 
the total number of route miles required to have a PTC system (see Section 1 Summary Table) 

 Estimated start date (month and year) for RSD   
 

Segment Identification3F

4 
Number of Route Miles in 

Segment 

Status at End of Calendar Year 
Current status of installation/track 

segment. Choose one: 

Estimated Start Date for Revenue 
Service Demonstration (if not 

already completed) 

Segment (add additional 
rows for segments as 
necessary): San Diego 

0 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 

 July 2016 

 
 
 
 

 

 

 

Please provide any additional narrative for Revenue Service Demonstration or Implementation below: 
NCTD is assessing the schedule for variances from the July 2016 date. NCTD has no variances to report at this time. 
 
 
 
 
 

                                                            
4 Segment identification should be consistent with segments listed in Section 3.3. 

Note: To add additional rows, click on the blue “+” 
symbol at the bottom right‐hand corner.  Please 
be sure to first click anywhere inside the table to 
activate this function. 

If this function is unavailable for your document, 
please manually add additional rows. 
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8. Update for Intercity or Commuter Rail Passenger Transportation (if applicable) 
If this section is not applicable to your railroad, please mark N/A. 

Required content (if applicable): 
 For each entity providing regularly scheduled intercity or commuter rail passenger transportation, a description of the resources 

identified and allocated to implement PTC 
 
Please provide Update for Intercity or Commuter Rail Passenger Transportation below, if applicable: 
NCTD as the host railroad provides Commuter Rail Passenger services. NCTD’s tenants include Southern California Regional Rail Authority 
(Metrolink) also as commuter rail, and Amtrak providing intercity passenger rail.    
 
   

9. Update on Interoperability Progress and Other Formal Agreements 
Required content: 

 For host railroads: provide updates to any agreements and key milestones for all tenant operations 
 For tenant railroads: provide updates to any agreements and key milestones for all operations over tracks hosted by another railroad 

 
Host and Tenant Railroads: Please provide a general update on interoperability in the textbox below. 
All interoperability agreements with the tenants are signed. NCTD received signed Interoperable Electronic Train Management System Field 
Testing Notification letters from all tenants. NCTD does not believe interoperability will be an issue with BNSF and Metrolink as they are 
already in RSD. NCTD will be working closely with PacSun and Amtrak on NCTD’s subdivision. 
 
 
Host Railroads Only: For each tenant, please provide additional tenant information below. 
Tenant Identification (Please add rows 
for additional tenants as necessary) 

Estimated Tenant Locomotive Fleet (if the tenant 
does not have a separate PTCIP on file) 

Current Tenant Implementation Status 
Choose one: 

BNSF Railway  Has a PTCIP on file. 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 

Southern California Regional Rail 
Authority  Has a PTCIP on file.   Not Started 

 Installing 
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 Testing 
 Operational/Complete 

Amtrak  Has a PTCIP on file. 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 

Pacific Sun Railroad  3 locomotives 

 Not Started 
 Installing 
 Testing 
 Operational/Complete 

 
 
 
 
 
 
 
 
   

10. Estimated PTC Safety Plan (PTCSP) Submission Date (if not already submitted) 
If this section is not applicable to your railroad, please mark N/A. 

PTCSP Submission Date 

March 2017 

 

Please provide any additional narrative for PTCSP Submission below: 
NCTD is assessing the schedule for variances from the July 2016 date. NCTD has no variances to report at this time. 
 
 
 
 

Note: To add additional rows, click on the blue “+” 
symbol at the bottom right‐hand corner.  Please be 
sure to first click anywhere inside the table to activate 
this function. 

If this function is unavailable for your document, 
please manually add additional rows. 
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11. Testing and Integration Efforts (if applicable, laboratory, integration, and revenue service demonstration) 
Please provide Update on Testing and Integration efforts below: 
NCTD has encountered challenges during segment testing and nearest neighbor testing. Development of integration testing documents is 
underway. 
 
 

12. Updated Information That FRA Can Use to Maintain Its Geographic Information System (GIS) Database – Segments 
Complete and Operable 

In its annual progress reports, a subject railroad or entity may submit a geographic information system (GIS) shapefile to indicate 
where various rail segments that must have PTC are located, as long as it includes the following fields: (1) a PTC attribute field (coded 
with “Y” if line segment is to have PTC installed, otherwise left blank); (2) a SUBDIV attribute field (populated with subdivision name); 
(3) a MONTH attribute field (populated with the month in which PTC is to be installed); and (4) a YEAR attribute field (populated with 
the year in which PTC is to be installed).  A railroad may submit this information by means other than shapefile format.   
 
Please provide any additional narrative for GIS Information below: 
Click here to enter text. 
 
 

 

Public reporting burden for this information collection is estimated to average 38.41 hours per response, including the time for 
reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and 
reviewing the collection of information.  According to the Paperwork Reduction Act of 1995, a federal agency may not 
conduct or sponsor, and a person is not required to respond to, nor shall a person be subject to a penalty for failure to comply 
with, a collection of information unless it displays a currently valid OMB control number.  The valid OMB control number for 
this information collection is 2130-0553.  All responses to this collection of information are mandatory.  Send comments 
regarding this burden estimate or any other aspect of this collection, including suggestions for reducing this burden to OMB’s 
Office of Information and Regulatory Affairs, Attn: FRA OMB Desk Officer.   

 


