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1. Summary 
Please provide a narrative summary of overall PTC implementation progress during the preceding calendar year (January 1 to December 31): 

 
 

 
 

 
At the end of 2015, UP had over 600 locomotives equipped and commissioned for PTC/RSD operation.  However, due to technical difficulties 
with the Crash-Hardened Memory (CHM) subsystem, UP has not been able to accept the product from its supplier and widely deploy it.  The 
small locomotive count below represents just those locomotives on which the CHM product was actually installed and being utilized to assist the 
vendor in development and field testing.  In discussion with Robert Lauby, UP plans to submit a waiver on this matter to address the technical 
delays and final approval. 
 
The reporting of route miles in testing or RSD reflects that mileage for which FRA has authorized UP to conduct such operations. 
 
UP submitted a Request for Amendment (RFA) to its PTCIP v3.0 on 27 January 2016. 
 
* For this initial PTC Progress Report, data reported for calendar year 2015 includes totals for 2015 and years prior. 
 

Category 
Quantity Installed 
During Calendar 

Year* 

PTCIP Year End Goal 
(If Applicable)* 

Cumulative Quantity 
Installed at End of 

Calendar Year 

Total Quantity 
Required for PTC 
Implementation 

Locomotives Fully Equipped 6 6 6 5,656 

Installation/Track Segments Completed 15 15 16 231 

Radio Towers Fully Installed and Equipped 521 521 521 925 

Employees Trained 2,934 2,934 2,934 40,269 

Route Miles In Testing or Revenue Service 
Demonstration 287 0 287 20,858 

Route Miles in PTC Operation 0 0 0 20,858 
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2. Update on Spectrum Acquisition 
Required content: 

• The amount of spectrum acquired and available for use during the applicable calendar year and the cumulative amount acquired and 
available for use at the end of the applicable calendar year, as compared to the amount the railroad stated would be acquired and 
available for use by the end of that calendar year and in total for PTC implementation, in the applicable revised PTCIP, as amended 

• The basis for how the railroad is determining that the acquired spectrum is available for use by PTC radios (e.g., ensuring non-
interference with other radios) 

 

Spectrum Area or 
Location (E.g., county) 

Spectrum Acquired and 
Available for Use 

(Owned/Leased) During 
Calendar Year 

Cumulative Amount of 
Spectrum Acquired and 

Available for Use 
(Owned/Leased) at End of 

Calendar Year 

PTCIP Year End Goal for 
Spectrum Acquired and 

Available for Use 

Total Spectrum Required 
for PTC Implementation, as 

Reported in PTCIP 

Spectrum Coverage 
Area or Location†: See 
Note below 

See Note below See Note below See Note below See Note below 

 

Please provide any additional narrative for Spectrum Acquisition below: 
UP is a member of PTC-220, owned equally by each of the seven Class 1 railroads including UP.  PTC-220 holds nationwide and regionally 
licensed FCC spectrum for PTC implementation in the 220-222 MHz spectrum band.  Access to this spectrum for UP and each of the PTC-220 
owner-members, and for non-members, is provided by a spectrum lease.  UP will utilize spectrum planning tools provided by PTC-220 that will 
enable UP to coordinate its spectrum usage with other railroads to ensure adequate availability and interference mitigation in areas of 
overlapping operation. 
 
PTC-220 and its member-owners, including UP, believe that the licenses that PTC-220 now currently holds provide spectrum sufficient for 
nationwide PTC implementation.  Should it prove necessary, PTC-220 would seek to acquire additional spectrum licenses. 
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3. Quantity Update on Hardware Installation 
Required content: 

• Separated by each major hardware category and subcategory identified below, the amount of PTC hardware installed during the 
applicable calendar year and the cumulative quantity installed at the end of the applicable calendar year, as compared to the amount 
the railroad stated would be installed by the end of that calendar year and in total for PTC implementation, in the applicable revised 
PTCIP, as amended 

 

3.1. Locomotive Status 

Category / Installation Feature 
Quantity Installed 

During Calendar Year* PTCIP Year End Goal 
Cumulative Quantity 

Installed at End of 
Calendar Year 

Total Required for PTC 
Implementation, as 
Reported in PTCIP 

Locomotive (Apparatus)1  
On-board Computers (e.g., Train 
Management Computer) 2,344 2,344 2,344 5,656 

Software For Train Management 
and other applications  2,344 2,344 2,344 5,656 

PTC Displays 8,108 8,108 8,108 11,312 
Event Recorders 6 6 6 5,656 
Onboard Antennas and/or 
Transponder Readers 4,054 4,054 4,054 5,656 

GPS Receivers 2,344 2,344 2,344 5,656 
Locomotive Radios – Primary 
Communications (e.g., 220 MHz 
radios) 

2,344 2,344 2,344 5,656 

Secondary Communications (e.g., 
cell or Wi-Fi communications) 
Equipment 

2,344 2,344 2,344 5,656 

 

                                                           
1 Railroads may elect to add categories or subcategories if more detail is desired. 
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Please provide any additional narrative for Locomotive Status below.  If any of the information called for in Section 3.1 is unavailable to the 
railroad at the time it is completing and submitting this form, please insert “TBD” in the appropriate field and/or use this comment box to 
explain when such information will be available and when the railroad expects to submit it to FRA. 
At the end of 2015, UP had over 600 locomotives equipped and commissioned for PTC/RSD operation.  However, due to technical difficulties 
with the CHM subsystem, UP has not been able to accept the product from its supplier and widely deploy it.  The small locomotive count below 
represents just those locomotives on which the CHM product was actually installed and being utilized to assist the vendor in development and 
field testing. 
 
* For this initial PTC Progress Report, data reported for calendar year 2015 includes totals for 2015 and years prior. 
 

3.2. Infrastructure/Back Office Status 

Category / Installation Feature 
Completed During 

Calendar Year* PTCIP Year End Goal 
Cumulative Quantity 
Complete at End of 

Calendar Year 

Total Required for PTC 
Implementation, as 
Reported in PTCIP 

Infrastructure (Back Office) 

Dispatching Locations (installations complete) 1 1 1 1 

Physical Back Office System Equipment 
(installations complete) 1 1 1 1 

 

 
 
 

  

Are the Back Office Location(s) fully operable? Yes 

Are the Dispatching Location(s) fully operable? Yes 
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Please provide any additional narrative for Infrastructure/Back Office Status below: 
The counts above reflect the fact that all UP dispatching and PTC back office equipment is installed and operated out of its Harriman Dispatching 
Center (HDC) located in Omaha, NE.  UP train dispatchers are located in several offices other than the HDC; however, they remotely utilize the 
dispatching and PTC systems located there. 
 
* For this initial PTC Progress Report, data reported for calendar year 2015 includes totals for 2015 and years prior. 
 

3.3. Installation/Territory Status 

Line Segment State From MP From Station To MP To Station 

Wayside Interface Units (WIU) Switch Position Monitors 

# WIUs 
Installed 
2015** 

# WIUs 
Installed 

2015 
Cumulative 

Total # 
WIUs 

Required 

# Switch 
Position 
Monitors 
Installed 
2015** 

# Switch 
Position 
Monitors 
Installed 

2015 
Cumulative 

Total # 
Switch 

Position 
Monitors 
Required 

            

            

            

            

            

            

            

            

            

            

            

            

            

            

           

            



 

6 
FRA F 6180.166 (2-16)   OMB Approval Expires 9/30/2016 

  OMB Approval Granted 3/16/2016 

OMB Control No. 2130-0553 

Line Segment State From MP From Station To MP To Station 

Wayside Interface Units (WIU) Switch Position Monitors 

# WIUs 
Installed 
2015** 

# WIUs 
Installed 

2015 
Cumulative 

Total # 
WIUs 

Required 

# Switch 
Position 
Monitors 
Installed 
2015** 

# Switch 
Position 
Monitors 
Installed 

2015 
Cumulative 

Total # 
Switch 

Position 
Monitors 
Required 
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Line Segment State From MP From Station To MP To Station 

Wayside Interface Units (WIU) Switch Position Monitors 

# WIUs 
Installed 
2015** 

# WIUs 
Installed 

2015 
Cumulative 

Total # 
WIUs 

Required 

# Switch 
Position 
Monitors 
Installed 
2015** 

# Switch 
Position 
Monitors 
Installed 

2015 
Cumulative 

Total # 
Switch 

Position 
Monitors 
Required 
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Line Segment State From MP From Station To MP To Station 

Wayside Interface Units (WIU) Switch Position Monitors 

# WIUs 
Installed 
2015** 

# WIUs 
Installed 

2015 
Cumulative 

Total # 
WIUs 

Required 

# Switch 
Position 
Monitors 
Installed 
2015** 

# Switch 
Position 
Monitors 
Installed 

2015 
Cumulative 

Total # 
Switch 

Position 
Monitors 
Required 

            

            

            

            

           

           

           

           

           

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            



 

9 
FRA F 6180.166 (2-16)   OMB Approval Expires 9/30/2016 

  OMB Approval Granted 3/16/2016 

OMB Control No. 2130-0553 

Line Segment State From MP From Station To MP To Station 

Wayside Interface Units (WIU) Switch Position Monitors 

# WIUs 
Installed 
2015** 

# WIUs 
Installed 

2015 
Cumulative 

Total # 
WIUs 

Required 

# Switch 
Position 
Monitors 
Installed 
2015** 

# Switch 
Position 
Monitors 
Installed 

2015 
Cumulative 

Total # 
Switch 

Position 
Monitors 
Required 
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Line Segment State From MP From Station To MP To Station 

Wayside Interface Units (WIU) Switch Position Monitors 

# WIUs 
Installed 
2015** 

# WIUs 
Installed 

2015 
Cumulative 

Total # 
WIUs 

Required 

# Switch 
Position 
Monitors 
Installed 
2015** 

# Switch 
Position 
Monitors 
Installed 

2015 
Cumulative 

Total # 
Switch 

Position 
Monitors 
Required 

            

            

            

            

            

            

            

            

            

            

            

            

           

          

            

            

            

            

            

            

            

            

            

            



 

11 
FRA F 6180.166 (2-16)   OMB Approval Expires 9/30/2016 

  OMB Approval Granted 3/16/2016 

OMB Control No. 2130-0553 

Line Segment State From MP From Station To MP To Station 

Wayside Interface Units (WIU) Switch Position Monitors 

# WIUs 
Installed 
2015** 

# WIUs 
Installed 

2015 
Cumulative 

Total # 
WIUs 

Required 

# Switch 
Position 
Monitors 
Installed 
2015** 

# Switch 
Position 
Monitors 
Installed 

2015 
Cumulative 

Total # 
Switch 

Position 
Monitors 
Required 

            

            

            

            

            

            

            

            

            

            

            

            

            

 
            

            

            

            

            

            

            

            

            

            

            



 

12 
FRA F 6180.166 (2-16)   OMB Approval Expires 9/30/2016 

  OMB Approval Granted 3/16/2016 

OMB Control No. 2130-0553 

Line Segment State From MP From Station To MP To Station 

Wayside Interface Units (WIU) Switch Position Monitors 

# WIUs 
Installed 
2015** 

# WIUs 
Installed 

2015 
Cumulative 

Total # 
WIUs 

Required 

# Switch 
Position 
Monitors 
Installed 
2015** 

# Switch 
Position 
Monitors 
Installed 

2015 
Cumulative 

Total # 
Switch 

Position 
Monitors 
Required 
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Line Segment State From MP From Station To MP To Station 

Wayside Interface Units (WIU) Switch Position Monitors 

# WIUs 
Installed 
2015** 

# WIUs 
Installed 

2015 
Cumulative 

Total # 
WIUs 

Required 

# Switch 
Position 
Monitors 
Installed 
2015** 

# Switch 
Position 
Monitors 
Installed 

2015 
Cumulative 

Total # 
Switch 

Position 
Monitors 
Required 
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Line Segment State From MP From Station To MP To Station 

Wayside Interface Units (WIU) Switch Position Monitors 

# WIUs 
Installed 
2015** 

# WIUs 
Installed 

2015 
Cumulative 

Total # 
WIUs 

Required 

# Switch 
Position 
Monitors 
Installed 
2015** 

# Switch 
Position 
Monitors 
Installed 

2015 
Cumulative 

Total # 
Switch 

Position 
Monitors 
Required 
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Line Segment State From MP From Station To MP To Station 

Wayside Interface Units (WIU) Switch Position Monitors 

# WIUs 
Installed 
2015** 

# WIUs 
Installed 

2015 
Cumulative 

Total # 
WIUs 

Required 

# Switch 
Position 
Monitors 
Installed 
2015** 

# Switch 
Position 
Monitors 
Installed 

2015 
Cumulative 

Total # 
Switch 

Position 
Monitors 
Required 

            

            

            

            

            

            

            

            

            

 

Please provide any additional narrative for Installation/Territory Status below.  If any of the information called for in Section 3.3 is unavailable to 
the railroad at the time it is completing and submitting this form, please insert “TBD” in the appropriate field and/or use this comment box to 
explain when such information will be available and when the railroad expects to submit it to FRA. 
* Indicates lines for which exemption has been requested in UP PTCIP RFA #2. 
** For this initial PTC Progress Report, data reported for calendar year 2015 includes totals for 2015 and years prior. 
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Line Segment State From 
MP From Station To MP To Station 

Communication Towers Radios 

# Comm 
Towers 

Installed 
2015* 

# Comm 
Towers 

Installed 
2015 

Cumulative 

Total # 
Comm 
Towers 

Required 

# 
Wayside 
Radios 

Installed 
2015* 

# Wayside 
Radios 

Installed 
2015 

Cumulative 

Total # 
Wayside 
Radios 

Required 

#  Base 
Radios 

Installed 
2015* 

# Base 
Radios 

Installed 
2015 

Cumulative 

Total # 
Base 

Radios 
Required 
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Line Segment State From 
MP From Station To MP To Station 

Communication Towers Radios 

# Comm 
Towers 

Installed 
2015* 

# Comm 
Towers 

Installed 
2015 

Cumulative 

Total # 
Comm 
Towers 

Required 

# 
Wayside 
Radios 

Installed 
2015* 

# Wayside 
Radios 

Installed 
2015 

Cumulative 

Total # 
Wayside 
Radios 

Required 

#  Base 
Radios 

Installed 
2015* 

# Base 
Radios 

Installed 
2015 

Cumulative 

Total # 
Base 

Radios 
Required 
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Line Segment State From 
MP From Station To MP To Station 

Communication Towers Radios 

# Comm 
Towers 

Installed 
2015* 

# Comm 
Towers 

Installed 
2015 

Cumulative 

Total # 
Comm 
Towers 

Required 

# 
Wayside 
Radios 

Installed 
2015* 

# Wayside 
Radios 

Installed 
2015 

Cumulative 

Total # 
Wayside 
Radios 

Required 

#  Base 
Radios 

Installed 
2015* 

# Base 
Radios 

Installed 
2015 

Cumulative 

Total # 
Base 

Radios 
Required 
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Line Segment State From 
MP From Station To MP To Station 

Communication Towers Radios 

# Comm 
Towers 

Installed 
2015* 

# Comm 
Towers 

Installed 
2015 

Cumulative 

Total # 
Comm 
Towers 

Required 

# 
Wayside 
Radios 

Installed 
2015* 

# Wayside 
Radios 

Installed 
2015 

Cumulative 

Total # 
Wayside 
Radios 

Required 

#  Base 
Radios 

Installed 
2015* 

# Base 
Radios 

Installed 
2015 

Cumulative 

Total # 
Base 

Radios 
Required 
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Line Segment State From 
MP From Station To MP To Station 

Communication Towers Radios 

# Comm 
Towers 

Installed 
2015* 

# Comm 
Towers 

Installed 
2015 

Cumulative 

Total # 
Comm 
Towers 

Required 

# 
Wayside 
Radios 

Installed 
2015* 

# Wayside 
Radios 

Installed 
2015 

Cumulative 

Total # 
Wayside 
Radios 

Required 

#  Base 
Radios 

Installed 
2015* 

# Base 
Radios 

Installed 
2015 

Cumulative 

Total # 
Base 

Radios 
Required 
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Line Segment State From 
MP From Station To MP To Station 

Communication Towers Radios 

# Comm 
Towers 

Installed 
2015* 

# Comm 
Towers 

Installed 
2015 

Cumulative 

Total # 
Comm 
Towers 

Required 

# 
Wayside 
Radios 

Installed 
2015* 

# Wayside 
Radios 

Installed 
2015 

Cumulative 

Total # 
Wayside 
Radios 

Required 

#  Base 
Radios 

Installed 
2015* 

# Base 
Radios 

Installed 
2015 

Cumulative 

Total # 
Base 

Radios 
Required 
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Line Segment State From 
MP From Station To MP To Station 

Communication Towers Radios 

# Comm 
Towers 

Installed 
2015* 

# Comm 
Towers 

Installed 
2015 

Cumulative 

Total # 
Comm 
Towers 

Required 

# 
Wayside 
Radios 

Installed 
2015* 

# Wayside 
Radios 

Installed 
2015 

Cumulative 

Total # 
Wayside 
Radios 

Required 

#  Base 
Radios 

Installed 
2015* 

# Base 
Radios 

Installed 
2015 

Cumulative 

Total # 
Base 

Radios 
Required 
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Line Segment State From 
MP From Station To MP To Station 

Communication Towers Radios 

# Comm 
Towers 

Installed 
2015* 

# Comm 
Towers 

Installed 
2015 

Cumulative 

Total # 
Comm 
Towers 

Required 

# 
Wayside 
Radios 

Installed 
2015* 

# Wayside 
Radios 

Installed 
2015 

Cumulative 

Total # 
Wayside 
Radios 

Required 

#  Base 
Radios 

Installed 
2015* 

# Base 
Radios 

Installed 
2015 

Cumulative 

Total # 
Base 

Radios 
Required 
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Line Segment State From 
MP From Station To MP To Station 

Communication Towers Radios 

# Comm 
Towers 

Installed 
2015* 

# Comm 
Towers 

Installed 
2015 

Cumulative 

Total # 
Comm 
Towers 

Required 

# 
Wayside 
Radios 

Installed 
2015* 

# Wayside 
Radios 

Installed 
2015 

Cumulative 

Total # 
Wayside 
Radios 

Required 

#  Base 
Radios 

Installed 
2015* 

# Base 
Radios 

Installed 
2015 

Cumulative 

Total # 
Base 

Radios 
Required 
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Line Segment State From 
MP From Station To MP To Station 

Communication Towers Radios 

# Comm 
Towers 

Installed 
2015* 
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Towers 

Installed 
2015 

Cumulative 

Total # 
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Required 
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Are all necessary communication backbone utilities for this track segment (including fiber, copper, ground wiring etc.) installed and ready for 
operation?† 
“Communication backbone utilities” are associated exclusively with base station locations on the UP and installation of backhaul is reflected in 
the base station completion status above. 
 
The base station totals reflected in this status report differ from those contained in the current UP PTCIP due to a re-engineering of solutions for 
support of communications in tunnels and snow sheds.  The PTCIP will be corrected in a future RFA. 
 
*For this initial PTC Progress Report, data reported for calendar year 2015 includes totals for 2015 and years prior. 
 

Please provide any additional narrative for Installation/Territory Status below.  If any of the information called for in Section 3.3 is unavailable to 
the railroad at the time it is completing and submitting this form, please insert “TBD” in the appropriate field and/or use this comment box to 
explain when such information will be available and when the railroad expects to submit it to FRA. 
* For this initial PTC Progress Report, data reported for calendar year 2015 includes totals for 2015 and years prior. 
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4. Quantity Update on Employees Trained 
Required content: 

• Separated by each employee category identified below, the number of employees trained during the applicable calendar year and the 
cumulative number of employees trained at the end of the applicable calendar year, as compared to the number the railroad stated 
would be trained by the end of that calendar year and in total, in the applicable revised PTCIP, as amended 

 

Employee Category2 
Number of Employees 

Trained During  
Calendar Year* 

PTCIP Year End Goal 
Cumulative Number of 
Employees Trained at 
End of Calendar Year 

Total Reported in 
PTCIP 

Employees who Install, Maintain, Repair, 
Modify, Inspect, and Test the PTC System 1,776 1,776 1,776 7,170 

Employees who Dispatch Train Operations 36 36 36 655 

Train and Engine (Operations) Employees 1,001 1,001 1,001 22,569 

Roadway Worker Employees 23 23 23 8,953 

Direct Supervisors of the Above 
Employees 47 47 47 820 

 

Please provide any additional narrative for Employee Training below: 
* For this initial PTC Progress Report, data reported for calendar year 2015 includes totals for 2015 and years prior. 
  

                                                           
2 See 49 C.F.R. § 236.1041(a). 
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5. Progress on Implementation Schedule/Milestones 
Required content: 

• Describe the extent to which the railroad or other entity is not complying with the implementation schedule it provided in its revised 
PTCIP, as amended 

 

UP is fully compliant with the implementation schedule provided in PTCIP Version 3.0. 
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6. Summary Update of Challenges/Risks 
Required content: 

• Any update to the summary of remaining technical, programmatic, operational, or other challenges that the railroad or other entity 
provided in its revised PTCIP, as amended, including challenges with availability of public funding, interoperability, spectrum, software, 
permitting, and testing, demonstration, and certification 

• Schedule Risk Updates (e.g., funding, technology, agreements) 
 

Please provide Summary Update of Challenges/Risks below: 
Refer to page 1 summary about CHM. 
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7. Progress on Revenue Service Demonstration (RSD) or Implementation 
Required content:  

• The total number of route miles on which PTC has been initiated for revenue service demonstration or implemented, as compared to 
the total number of route miles required to have a PTC system (see Section 1 Summary Table) 

• Estimated start date (month and year) for RSD   
 

Line Segment State From 
MP From Station To 

MP To Station Route 
Miles 

RSD Start 
Date RSD Status 

         

         

         

         

         
 

Please provide any additional narrative for Revenue Service Demonstration or Implementation below: 
All other line segments will enter into RSD and/or PTC operations according to the schedule contained in the UP PTCIP Version 3.0. 
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8. Update for Intercity or Commuter Rail Passenger Transportation (if applicable) 
If this section is not applicable to your railroad, please mark N/A. 

Required content (if applicable): 
• For each entity providing regularly scheduled intercity or commuter rail passenger transportation, a description of the resources 

identified and allocated to implement PTC 
 

Please provide Update for Intercity or Commuter Rail Passenger Transportation below, if applicable: 
N/A 
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9. Update on Interoperability Progress and Other Formal Agreements 
Required content: 

• For host railroads: provide updates to any agreements and key milestones for all tenant operations 
• For tenant railroads: provide updates to any agreements and key milestones for all operations over tracks hosted by another railroad 

 

Host and Tenant Railroads: Please provide a general update on interoperability in the textbox below. 
The following content is contained in Section 5.1.1 and 5.1.2 of the PTCIP:  

UP is party to the ITC Collaboration Agreement and is a participant on all ITC technical teams.  Through the agreement and technical team 
activities, interoperability has been established with the following tenant carriers: 

• NS Railway Company; 
• CSX Transportation, Inc.; and 
• BNSF Railway. 

UP has additionally exchanged a Letter of Understanding with each of its passenger and freight tenant carriers who are required to install and 
operate PTC on its track, but who have not to date become party to the ITC Collaboration Agreement.  The letter establishes agreement 
between UP and its tenants in the following areas: 

• Implementation of PTC technical solutions which meet the requirements of interoperability as defined in §236.1003(b); 
• Participation in a PTC testing program to verify functionality and interoperability; and 
• Exchange of technical information needed to implement PTC in accordance with applicable FRA requirements. 

UP has executed the Letter of Understanding and is coordinating implementation of an interoperable PTC system in accordance with the 
interoperability requirements stated in the ITC Collaboration Agreement with the following tenant carriers: 

• Canadian Pacific Railway Company; 
• Canadian National Railway Company; 
• Kansas City Southern Railway Company; 
• Terminal Railroad Association of St. Louis; 
• Kansas City Terminal Railway; 
• National Railroad Passenger Corporation (Amtrak); 
• Southern California Regional Railroad Authority (Metrolink); 
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• Altamont Commuter Express; 
• Utah Transit Authority; 
• Commuter Rail Division of the Regional Transportation Authority, a division of the Northern Illinois Regional Commuter Railroad 

Corporation (Metra); 
• Peninsula Corridor Joint Powers Board (Caltrain); 
• Capitol Corridor Joint Powers Board; 
• Dallas Area Rapid Transit; and 
• The Belt Railway Company of Chicago. 

 

Host Railroads Only: For each tenant, please provide additional tenant information below. 
Tenant Identification (Please add rows for 

additional tenants as necessary) 
Estimated Tenant Locomotive Fleet (if the tenant 

does not have a separate PTCIP on file) Current Tenant Implementation Status 
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Tenant Identification (Please add rows for 
additional tenants as necessary) 

Estimated Tenant Locomotive Fleet (if the tenant 
does not have a separate PTCIP on file) Current Tenant Implementation Status 
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10. Estimated PTC Safety Plan (PTCSP) Submission Date (if not already submitted) 
If this section is not applicable to your railroad, please mark N/A. 

PTCSP Submission Date 

5/31/2016 
 

Please provide any additional narrative for PTCSP Submission below: 
UP has concerns with FRA’s ability to provide timely review of its PTCSP submission, based on the experiences to date of other railroads.  
Additionally, UP has great concern with FRA’s stated requirement that it must approve all changes to the railroad’s PTC Operations and 
Maintenance (O&M) Manual.  Because of the immaturity of the PTC system and the evolution of its support, changes to policies, procedures, 
and tools utilized in O&M Manual occur frequently.  The requirement to seek and obtain FRA approval for all changes related to PTC O&M 
materials will be exceptionally burdensome, and will delay implementation goals. 
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11. Testing and Integration Efforts (if applicable, laboratory, integration, and revenue service demonstration) 
Please provide Update on Testing and Integration efforts below: 
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12. Updated Information That FRA Can Use to Maintain Its Geographic Information System (GIS) Database – Segments 
Complete and Operable 

In its annual progress reports, a subject railroad or entity may submit a geographic information system (GIS) shapefile to indicate 
where various rail segments that must have PTC are located, as long as it includes the following fields: (1) a PTC attribute field (coded 
with “Y” if line segment is to have PTC installed, otherwise left blank); (2) a SUBDIV attribute field (populated with subdivision name); 
(3) a MONTH attribute field (populated with the month in which PTC is to be installed); and (4) a YEAR attribute field (populated with 
the year in which PTC is to be installed).  A railroad may submit this information by means other than shapefile format.   
 

Please provide any additional narrative for GIS Information below: 
UP is not enclosing any GIS information with this submission. 
 

 

 

 

 

 

Public reporting burden for this information collection is estimated to average 38.41 hours per response, including the time for 
reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and 
reviewing the collection of information.  According to the Paperwork Reduction Act of 1995, a federal agency may not 
conduct or sponsor, and a person is not required to respond to, nor shall a person be subject to a penalty for failure to comply 
with, a collection of information unless it displays a currently valid OMB control number.  The valid OMB control number for 
this information collection is 2130-0553.  All responses to this collection of information are mandatory.  Send comments 
regarding this burden estimate or any other aspect of this collection, including suggestions for reducing this burden to OMB’s 
Office of Information and Regulatory Affairs, Attn: FRA OMB Desk Officer. 
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